

(Sprint 5)Sprint Planning Meeting

Date	Time	Location
16 Sept 2026	1pm	Zoom(On line)

 Participants

- Yijia Chen
- Jiajun Huang
- Yicheng Ma
- Tong Zhao

 Agenda Items

Agenda Item	Things to Discuss
A1 Plan Feedback	Review feedback received on the A1 plan; identify what else needs refining
Development Issues	Surface problems encountered during development and agree on next steps
Sprint Action Items	Plan sprint action items and assign task ownership

 Discussion topics

Topic	Notes
Discuss A1 Plan Feedback	• Add home-screen widget • Integrate two additional sensors • Refine, merge and review existing code

Development Problems	1. Some teammates develop in an AI-native environment: they build and install the app directly to devices for testing without opening Android Studio. Need to understand how this AI workflow works. 2. Poor commit history and commit habits among some members. Ensure commits are logical and contributions are well represented. 3. Frequent merge conflicts. Branch management needs stricter attention.
Plan Sprint Action Items	1. Dropdown selector for UV data of alternative locations: expose Nominatim search API to the frontend. Users select a location, then the frontend sends latitude/longitude to the backend. No map integration. Owner: Yijia Chen 2. Design, implement and deliver the home-screen widget Owners: Tong Zhao, Jiajun Huang 3. Implement the two originally planned sensor components Owners: Yicheng Ma, Jiaxing Chen (continuing work)

✓ Action items

- ☐ Yijia Chen: Build dropdown location selector, wire up Nominatim search API; frontend passes selected lat/lon to backend (no map integration)
- ☐ Tong Zhao, Jiajun Huang: Design and implement the home-screen UV widget
- ☐ Yicheng Ma, Jiaxing Chen: Continue implementation of the two planned sensor components
- ☐ All members: Improve commit practices to maintain clean, meaningful commit history
- ☐ All members: Follow stricter branch management to reduce merge conflicts
- ☐ Team: Investigate teammates' AI development workflow for direct device builds without Android Studio(Optional)