

(Sprint 6)Sprint Planning Meeting

Date	Time	Location
23 Sept 2026	1pm	Wechat(Online)

 Participants

- Yijia Chen
- Jiajun Huang
- Yicheng Ma
- Zeming Xia
- Tong Zhao

 Agenda Items

Agenda Item	Things to Discuss
Development Issues	Surface problems encountered during development and agree on next steps
Sprint Action Items	Plan sprint action items and assign task ownership

 Discussion topics

Topic	Notes

Feedback on existing Figma designs	• AI-generated code is bloated; requires detail adjustments and consolidation. • Team members lack sufficient understanding of the overall codebase structure. • Auto-pause feature behaves unreliably; its detection logic is unclear. • Propose letting users save a location as indoor, paired with low-light conditions in proximity. Details to be documented.
Plan sprint action items	• Complete, integrate and fix bugs for the remaining two new components Owner: Yicheng Ma • Other team members continue their assigned tasks

Action items

- ☐ **Yicheng Ma:** Integrate the two remaining components and fix related bugs
- ☐ **All Members:** Refactor and consolidate redundant AI-generated code, and improve team-wide understanding of the overall project architecture
- ☐ **Team:** Document the indoor location and low-light detection logic for the auto-pause feature
- ☐ **Other Members:** Continue ongoing assigned sprint tasks