

Sprint Planning Meeting (Sprint 1)

Date	Time	Location
19 Aug 2026	1pm	Zoom(On line)

Participants

- Jiaxing Chen
- Yijia Chen
- Jiajun Huang
- Yicheng Ma
- Zeming Xia
- Tong Zhao

Agenda Items

Agenda Item	Things to discuss
Discuss A1	• Project Plan - HackMD • Your group number, as well as the name, student number, and email of every student. • A one-page itemized breakdown of the potential contributions by each student.
vote/review the requirements together	
Plan sprint action items/narrow down the scope	• everyone's work on doc • potential contributions by each student.
Decide technical lead/test engineer	technical lead(set up the repository,establish coding standard,basic project structure) test engineer(ensuring the quality of the app. Create test plans,test cases to test features,report

	and track bugs,verify bug fixes,and help ensure over all app quality)
Decide on sprint meetings	• Need to agree on times for things such as the planning meeting, retrospective, client meeting (needs to discuss with client) and any other meetings

Discussion topics

Topic	Notes
Discuss A1	everyone wrote down personal details
vote/review the requirements together	• delay to Monday 24 Aug 2026 tutorial
Plan sprint action items/narrow down the scope	arrange • everyone's work on doc(before 24 Aug 2026 tutorial) ◦ User Interface - UI team ◦ Itemised Contribution Breakdown - yc ◦ Implementation - Backend Team ◦ Feasibility, Material - JiaXing ◦ Innovation-Together • task for sprint1(before 26 Aug 2026 meeting) ◦ Requirement Clarification - yc ◦ Front-end: build low-fidelity prototype, create scenario ◦ Backend: produce architecture diagram
Decide technical lead/test engineer	• UI Leader Tong Zhao • Backend Team Yijia/Zack • Sensor Leader Jiaxing
Decide on sprint meetings	Oct 12 , 7 weeks

✓ Action items

- everyone's work on doc(before 24 Aug 2026 tutorial)

- ☐ User Interface - UI team
- ☐ Itemised Contribution Breakdown - yc
- ☐ Implementation - Backend Team
- ☐ Feasibility, Material - JiaXing
- ☐ Innovation-Together

- Questions(24 Aug 2026 tutorial)

- ☐ The tutorial demonstrated the traditional XML + Activity approach. Would our current MVVM architecture still work for this project?
- ☐ check if tutor like our idea about the app

- task for sprint1(before 26 Aug 2026 meeting)

- ☐ Requirement Clarification - yc
- ☐ Front-end: build low-fidelity prototype, create scenario
- ☐ Backend: produce architecture diagram